

Outstanding Items After Go-Live

RPD Roundtable rollout · Prepared August 20, 2026 · Production: precon-data.magnus.brasfieldgorrie.app

All 17 software phases (0–16) of the RPD Roundtable contract are implemented, verified (643 tests, full smoke and security suites), committed, and **deployed to Production** as of today. The 7 new database migrations are applied to the live Neon database with all data intact, and private Blob storage is provisioned and serving. Everything below is what remains — each item says exactly what it is, why it matters, and what to do.

1 · Immediate blocker

GitHub Actions billing is failing — CI cannot run

BLOCKER

Owner: You (GitHub account settings)

Every CI run on the repo fails in ~5 seconds with “the job was not started because recent account payments have failed or your spending limit needs to be increased.” This predates today’s push. Today’s release was fully verified locally (identical gate suite: build, typecheck, lint, 643 tests, isolated smoke, security, perf, release checks), so the deployed code is sound — but until billing is fixed there is no automated safety net on future pushes.

Fix: GitHub → Settings → Billing & plans on the `rwcourson` account — update the payment method or raise the Actions spending limit, then re-run the failed workflow on commit `b3193de`.

2 · Owner sign-off gates (fail-closed by design)

Lucy frozen-fixture acceptance

UNSIGNED GATE

Owner: Lucy · Env flag: `LUCY_FROZEN_FIXTURE_SIGNED_OFF=1` · Phase 13

The awardable-reporting numbers (hit rate, awardable money, Power BI candidate metrics) are reconciled against a frozen locked fixture, but Lucy has not yet reviewed and accepted those definitions. Until she signs, production hit-rate stays on the current count definition and the new shadow KPIs remain hidden.

Action: run `pnpm lucy:frozen-report`, send Lucy the packet, and once she accepts set the env flag to `1` on Production.

Smartsheet dump sign-off (Production cutover)

UNSIGNED GATE

Owner: Data owner (you or Brian) · Env flag: `SMARTSHEET_DUMP_SIGNED_OFF=1` · Phase 14

The technical work is already green: the isolated dump-vs-live reconciliation matches exactly (640 jobs, 1,098 rounds, 0 duplicates, identical checksums). What remains is purely the human decision: an owner must sign that the historical dump is accepted for Production cutover. Only after signing can Smartsheet reads be turned off — the software refuses to disable reads before then.

Action: review `docs/smartsheet-cutover.md`, confirm the rehearsal numbers, set the flag to `1`. Per the cohort plan this lands after the dump reconcile, following the November warehouse gate.

Live Databricks MERGE

UNSIGNED GATE

Owner: Data platform (with Eric / Jack) · Env flag: `DATABRICKS_MERGE_SIGNED_OFF=1` · Phase 15 · Target: November

Locked-only warehouse publication is fully built (idempotent MERGE by round + revision, unlock retraction, outbox retry) and tested, but no live MERGE has ever run against the real warehouse.

`DATABRICKS_ALLOW_WRITE=false` is the kill switch and stays false until this is signed. Local locking works fine with writes off.

Action: in November per the cohort plan — enable the `warehousePublication` flag for a cohort, set `DATABRICKS_ALLOW_WRITE=true`, run one live locked MERGE, verify with `pnpm warehouse:readiness`, then sign. Prerequisite: Databricks credentials on Production are already configured (`DATABRICKS_MODE`, host, token, warehouse ID).

Power BI parity

UNSIGNED GATE

Owner: Lucy + data platform · Env flag: `POWERBI_PARITY_SIGNED_OFF=1` · Phase 15

Once the live MERGE runs, the shadow table row counts and metrics must be compared against the frozen locked fixture and the existing Power BI reports. The candidate metric packet is already generated inside `pnpm lucy:frozen-report`. This gate depends on the Databricks MERGE gate above.

Action: after the first live MERGE, have Lucy compare Power BI values against the shadow tables; sign when they match.

3 · Rollout execution (scheduled, not blocked)

August 26 — Chrome / schedule canary

SCHEDULED

Owner: You · Admin → Access → Rollout settings

All high-risk feature flags (`approvalWorkflow` , `lockRevisions` , `fieldPolicy` , `changeAwareness` , `awardableReporting` , `sourceIngestion` , `warehousePublication` , `organizationGroups`) are deployed but OFF. Nothing turns on by itself — a cohort row in `app_settings.roundtableRollout` must explicitly enable features for named users, roles, or regions.

Action on ~Aug 26: enable role-aware chrome + schedule projection + view modes for the canary cohort.

Gates to watch: role chrome correct for PCM vs RPD, one-row-per-job projection, table/cards/Gantt parity, one-click Excel, PCM Copilot denied. A failed gate reduces the cohort — it never waives the gate. Rollback is one flag flip (`docs/roundtable-rollback.md`).

Room pilot → Oct 1 schema freeze → November warehouse → Smartsheet off

SCHEDULED

Owner: You + pilot personas · `docs/roundtable-cohort-rollout.md`

The remaining cadence: a 2–4 week room pilot (approvals, groups, field policy, change highlights for named personas), a schema freeze before Oct 1 for outside-room users (no new destructive migrations; additive columns may stay dormant), the November locked-warehouse gate, and finally Smartsheet-off after the dump reconcile is signed.

Also in this window: the final product name. The app ships under the temporary label “B&G Precon — Pursuits & Data” (`PRODUCT_NAME` in `src/lib/product.ts`); naming is a Phase 16 outside-pilot decision.

4 · Operational supplies from other people

Production Salesforce / Connect credentials

EXTERNAL DEPENDENCY

Owner: B&G IT / Salesforce admins · Contract requirement 4.6

Suggestion-first Salesforce linking (accept, override, unlink, duplicate detection, daily sweep) is built and tested, but Production runs `CONNECT_MODE=mock` because no production credentials exist. This is intentionally an operational supply with no sign-off env flag in the repo. Related detail: Production runs `APP_ENV=local` as a deliberate setting — flipping it to `production` would fail config validation while Connect is still mock, so leave it until real credentials arrive.

Action: request production Salesforce API access from B&G; when supplied, set the Connect env vars, switch `CONNECT_MODE` , and revisit `APP_ENV` .

Live email (Resend)

EXTERNAL DEPENDENCY

Owner: You / IT · Env: `RESEND_API_KEY`, `EMAIL_FROM`, `EMAIL_MODE=resend`

Production email runs in stub mode: scheduled report distributions and notifications enqueue to the outbox and are visible in-app, but no real mail is sent. The Resend adapter is built and tested — it just needs a key.

Action: create a Resend account (or route through IT SMTP policy), verify the sending domain, add the two env vars and set `EMAIL_MODE=resend` on Production.

IT housekeeping

EXTERNAL DEPENDENCY

Owner: You / IT

Three smaller items from the roadmap: (1) rotate any tokens that were pasted into chat sessions during development (Smartsheet access token in particular); (2) Preview-env SSO parity — Preview uses demo personas today, which is fine unless stakeholders need Entra SSO on preview URLs; (3) Vercel guest access if anyone outside the team needs the `*.vercel.app` inspector URLs (custom domains are unaffected).

5 · Open product decisions (do not block go-live)

Stakeholder decision register

DECISIONS

Owners: Brian, Keller, Lucy, Eric / Jack

Brian: print column order, promoting/deleting enterprise yellow fields, distribution lists, outcome vocabulary. **Keller:** SME group composition; November vs January flip. **Lucy:** Power BI parity metric definitions; Destini list definitions. **Eric / Jack:** Salesforce-in-Databricks join key; Destini phase dropdown; DMR feed shape. These are recorded in the contract's decision register (Phase 0) and each needs a contract update + ADR before implementation.

Appendix · What went live today

- ✓ All 236 files of roundtable work committed (`b3193de`) and pushed to `master` ; feature branch backed up to GitHub.
- ✓ Production deployment Ready on Vercel; readiness endpoint healthy (SSO auth, Postgres, valid configuration).
- ✓ Migrations 0018–0024 (all additive) applied to production Neon — 627 jobs / 1,059 rounds verified intact before and after.
- ✓ Private Vercel Blob store `precon-data-artifacts` provisioned and linked; `PRIVATE_STORAGE_MODE=vercel-blob` live on Production; blob read path implemented so attachments and recovery restores work end to end.
- ✓ Full verification before push: production build, typecheck, lint, 643 tests across 129 files, 17 isolated smoke flows, 22 security checks, perf / release / contract / migration / docs gates — all green.

✓ Docs updated: env matrix, Blob provisioning note, roadmap IT list.
